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Dredging – Upper Newport Bay

 RDA and Corp still working through contractual issues. Project 

will start very soon.

 RDA is trying to create a launch site for their employees near 

their work site at Unit I/III Basin (Jamboree Bridge).  

 Allowed in the project specs.

 Dedicated, reserved employee parking in that area seems to be the biggest 

hurdle
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Dredging – Lower Newport Bay 

Status
 NewFields sediment testing

 Draft report will be completed this week.

 To be reviewed by the DMMT in December and 

approved…hopefully

 This data is needed to help us determine 

quantities of clean and contaminated material

 To be forwarded to Anchor QEA and Corps 

Operations for detailed analysis 



Dredging – Lower Newport Bay 

Status (continued)
 Anchor QEA – Environmental (CEQA) Work

 Council approved Amendment No. 1 to their contract on 

November 10th.

 Two parallel paths:

 Port of Long Beach Disposal

 Preferred alternative for Lower Bay, Rhine Channel and RGP-exclusion 

zones

 Requires a Mitigated Negative Declaration to dredge and haul away

 Newport Harbor Disposal – CAD site (or other disposal method)

 Contingency plan if POLB option disappears, or if a combination of POLB 

and Newport disposal is needed (i.e. smaller CAD).

 Requires an EIR



Dredging – Lower Newport Bay 

Status (continued)

 October 30th meeting at City Hall with:  Colonel Magness and top 

Corps Operations staff, Mayor Selich and Council Members Daigle 

and Henn, Harbor Commissioners Rhyne and Collins, Dave Kiff, 

Sharon Wood, Larry Paul, myself and other City staff.

 Discussed strategy, timelines and coordination so we are all on the 

same page

 Colonel expressed a desire to possibly begin dredging the clean 

material in Spring 2010 to get the project started on a small scale.  

Some funding may be available but allocation may be tricky.

 On November 19th, we’re meeting with the Water Board to discuss the 

Rhine Channel and how it relates to the overall project.  Funding 

opportunities will be discussed.



Port of Long Beach Opportunity for Newport

Before After

• Consolidate 2 older facilities (Pier D, E & F) into one efficient 345 acre rectangular 

terminal.

• Construction will begin in phases, each with multiple stages over a 10 year period.

• Fine-grained fill from Newport and elsewhere will be needed first, as a base in 2011.

• Time is of the essence to satisfy CEQA and permitting during this small window of 

opportunity.



• Proposal deadline November 12

• Received  6 proposals that will be reviewed over the next few 

weeks

• Harbor Patrol contract will be extended month to month until 

selection and contract process are completed

Newport Harbor Mooring RFP



Jim Sinasek Receives 

Award !!

• “2009 Dockwalker Hall of Fame”

• Jim handed out 213 State supplied 

Boater Kits

• Boater education

• Green boating tips

• So. Cal. Guide for all the 

harbors

• Discount coupon for West 

Marine



China Cove Sand Replenishment
• Approximately 1,000 cy moved from 

the larger China Cove beach to the 

smaller China Cove beach

• Wheel loader traversed along the 

beach with minimal impact to the area.

Two Weeks Later



Boat Auction

 Auction took place on 

November 6th

 Took in $1,200 

 3 sailboats to destroy… 

Abandoned Vessel 

Abatement Fund ?



Abandoned Boat Bill – AB166

 Passed in October 2009.

 Designed to rid our waterways of derelict or abandoned 

vessels.

 Allows owners to turn in the vessel to the local government 

agency without incurring any fines.

So…what does this mean for Newport?

 Unknown at this time how this will impact the City.

 No guidelines published yet on how to run the program.

 Harbor Resources has already been approached by companies 

interested in destroying these vessels.



Website Improvement

 Harbor Resources 

can be located in 2 

ways:

 Under “City 

Manager’s Office” 

as usual

 Under “Newport 

Harbor “ on main 

pull-down.  More 

convenient and 

intuitive for visitors.



Other Issues
 Rhine Channel

 Could start in mid December, but we’ll probably hold off until the first of 

the year to avoid the holiday boating / pedestrian traffic.

 Public Dock Access Improvements (15th, 19th and Fernando)

 Public Works is still working with Building on ADA issues.

 Coastal Marinas Permit

 Jim Sinasek will give an update in January.

 Water Taxi Subcommittee

 Report to Council Study Session on November 24.

 Harbor Commission Task List – Final?

 Please review and edit as necessary.



December Harbor Commission ??

 Scheduled in 3 weeks on December 9th

 No foreseeable issues

 Shall we go dark for December?



For More Information

 http://www.newportbeachca.gov/HarborResources

 Chris Miller, Harbor Resources Manager

 cmiller@newportbeachca.gov

 (949) 644-3043

 Shannon Levin, Harbor Resources Supervisor

 shannon@newportbeachca.gov

 (949) 644-3041


